

ZoomInfo Cadence Build-Out — Master Checklist

Kate Burda & Company / Ignite · Updated 2026.09.27

Work through top to bottom, at your own pace. Priority order matches the current build schedule — changed 2026.09.27 to reflect real progress (Sales Intelligence's build + Touch 1 finished today, ahead of Revenue Intelligence, which hasn't started). Jot the actual time under each item as you go — that's what lets Janice recalculate the real pace and adjust the weeks ahead.

Total: 59 sessions remaining across 11 topics, plus one one-time safety task.

Before anything else

☐ Build a suppression list excluding Noble Investment Group, Raines, Crescent Hotels & Resorts, and PM Hotel Group (plus backup partners once named) from every cadence's enrollment criteria — then apply it retroactively to ABM's 83 enrolled contacts and to Business Transformation / Market Expansion / Sales Intelligence

Actual time: _____

1. Business Transformation

Build and Touch 1 completed 9/24 (~4 hrs, included one-time setup). Starts at Touch 2.

☒ Build: Custom View + 5-step Auto-Enroll Cadence

☒ Touch 1: real copy written, published (Skip Existing Records)

☐ Touch 2: write real copy

Actual time: _____

☐ Touch 3: write real copy

Actual time: _____

☐ Touch 4: write real copy

Actual time: _____

☐ Touch 5: write real copy

Actual time: _____

2. Sales Intelligence

Build and Touch 1 completed 9/27. Starts at Touch 2. Moved up ahead of Revenue Intelligence — real progress overtook the original priority order.

☒ Build: Custom View (topic filter + VP+ role filter: Sales, Commercial, Revenue, or Marketing) + 5-step Auto-Enroll Cadence

☒ Touch 1: real copy written, published (Skip Existing Records)

☐ Touch 2: write real copy

Actual time: _____

☐ Touch 3: write real copy

Actual time: _____

☐ Touch 4: write real copy

Actual time: _____

☐ Touch 5: write real copy

Actual time: _____

3. Market Expansion

Build and Touch 1 completed 9/24, same session as Business Transformation. Starts at Touch 2.

☒ Build: Custom View + 5-step Auto-Enroll Cadence

☒ Touch 1: real copy written, published (Skip Existing Records)

☐ Touch 2: write real copy

Actual time: _____

☐ Touch 3: write real copy

Actual time: _____

☐ Touch 4: write real copy

Actual time: _____

☐ Touch 5: write real copy

Actual time: _____

4. Revenue Intelligence

No real progress yet — was originally first in line, moved back once Sales Intelligence jumped ahead.

☐ Build: Custom View (ZI_Intent_Topic contains "Revenue Intelligence") + 5-step Auto-Enroll Cadence

Actual time: _____

☐ Touch 1: write real copy, publish (Skip Existing Records)

Actual time: _____

☐ Touch 2: write real copy

Actual time: _____

☐ Touch 3: write real copy

Actual time: _____

☐ Touch 4: write real copy

Actual time: _____

☐ Touch 5: write real copy

Actual time: _____

5. Site Visit Targeting

Touch 1 copy already exists — this section starts at the build step.

☐ Build: add steps 2–5 to existing structure, publish (Skip Existing Records) — Touch 1 already real and fires on publish

Actual time: _____

☐ Touch 2: write real copy

Actual time: _____

☐ Touch 3: write real copy

Actual time: _____

☐ Touch 4: write real copy

Actual time: _____

☐ Touch 5: write real copy

Actual time: _____

6. Business Development

☐ Build: Custom View (ZI_Intent_Topic contains "Business Development") + 5-step Auto-Enroll Cadence

Actual time: _____

☐ Touch 1: write real copy, publish (Skip Existing Records)

Actual time: _____

☐ Touch 2: write real copy
Actual time: _____

☐ Touch 3: write real copy
Actual time: _____

☐ Touch 4: write real copy
Actual time: _____

☐ Touch 5: write real copy
Actual time: _____

7. Sales Performance Management

☐ Build: Custom View (ZI_Intent_Topic contains "Sales Performance Management") + 5-step Auto-Enroll Cadence
Actual time: _____

☐ Touch 1: write real copy, publish (Skip Existing Records)
Actual time: _____

☐ Touch 2: write real copy
Actual time: _____

☐ Touch 3: write real copy
Actual time: _____

☐ Touch 4: write real copy
Actual time: _____

☐ Touch 5: write real copy
Actual time: _____

8. Sales Transformation

☐ Build: Custom View (ZI_Intent_Topic contains "Sales Transformation") + 5-step Auto-Enroll Cadence
Actual time: _____

☐ Touch 1: write real copy, publish (Skip Existing Records)
Actual time: _____

☐ Touch 2: write real copy
Actual time: _____

☐ Touch 3: write real copy
Actual time: _____

☐ Touch 4: write real copy
Actual time: _____

☐ Touch 5: write real copy
Actual time: _____

9. B2B Marketing

☐ Build: Custom View (ZI_Intent_Topic contains "B2B Marketing") + 5-step Auto-Enroll Cadence
Actual time: _____

☐ Touch 1: write real copy, publish (Skip Existing Records)
Actual time: _____

☐ Touch 2: write real copy

Actual time: _____

[] Touch 3: write real copy

Actual time: _____

[] Touch 4: write real copy

Actual time: _____

[] Touch 5: write real copy

Actual time: _____

10. Digital Marketing

[] Build: Custom View (ZI_Intent_Topic contains "Digital Marketing") + 5-step Auto-Enroll Cadence

Actual time: _____

[] Touch 1: write real copy, publish (Skip Existing Records)

Actual time: _____

[] Touch 2: write real copy

Actual time: _____

[] Touch 3: write real copy

Actual time: _____

[] Touch 4: write real copy

Actual time: _____

[] Touch 5: write real copy

Actual time: _____

11. Revenue Management

Deliberately last — in hospitality this topic skews tactical (pricing/inventory) unless the contact is senior.

[] Build: Custom View (topic filter + Director+/VP+ commercial-strategy role filter — NOT tactical "Revenue Manager" titles) + 5-step Auto-Enroll Cadence

Actual time: _____

[] Touch 1: write real copy, publish (Skip Existing Records)

Actual time: _____

[] Touch 2: write real copy

Actual time: _____

[] Touch 3: write real copy

Actual time: _____

[] Touch 4: write real copy

Actual time: _____

[] Touch 5: write real copy

Actual time: _____

One rule that never changes, no matter how fast you move: never add a new step to an already-published cadence. All 5 steps get built at once, before publish — every touch after that is an edit to existing content, not a new step. Adding a step to a live cadence flips it back to Draft and pauses sends to anyone already enrolled.